December 2010 – March 2011
6 April 2011 Taskforce Meeting – Item 7 

	`Inspiring behaviour change and empowering families/whānau to respond

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	Summary reports outlining activity will be provided for each Taskforce meeting
	10.11.10
	Provide written report to the Taskforce for meeting on 1 December.

	1.4
	30.11.10
	Place tikanga advertisements and messaging in October/November editions of Tu Mai and Mana Magazine.  Published in both magazines 11 October 2010.

	1.7
	01.12.10
	Hold meetings with ethnic community providers and leaders, including faith leaders, to discuss issues and solutions and to raise awareness of possible local action.  Focus on Auckland area initially.  Meeting with Auckland Muslim leaders on 16 November.

	1.7
	01.12.10
	Work with White Ribbon Day organisers to promote White Ribbon Day to ethnic communities, including in Auckland, Hamilton, Wellington and Christchurch.  

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	Summary reports outlining activity will be provided for each Taskforce meeting
	MSD
	23 Mar 2011
	Provide written report to the Taskforce for meeting 6 April.
	
	

	5.4 Develop resources and communications, including advocacy and training tools, website content and social marketing strategies that support attitude and behaviour change, taking into account the multi-ethnic make up of our society
	MSD
	31 Mar 2011
	Gather stories around effective help-giving to evaluate and inform future campaign messaging
	
	Completed.  Point Research was contracted to undertake this work.  Topline findings were delivered on 26 November for a presentation to the Taskforce on 5 December.
The final report from Point Research will be circulated to the Taskforce with the mail out papers for the 6 April Taskforce meeting.

	5.4 
	
	31 Mar 2011
	Distribute case studies of successful community initiatives
	
	Completed.  Twenty case studies have been prepared in the following areas: engaging with sports clubs; working with businesses, local government, neighbourhoods and the news media; involving young people; building a social movement; and undertaking evaluation.  The case studies will be included in the community action toolkit and promoted through the areyouok.org website.

	1.3 Continue to work at community level to support local solutions and develop new ways to share successes
	MSD
	1 Mar 2011
	Deliver at least six family violence prevention training workshops with Te Rito family violence networks
	
	In responding to the needs of the networks, we have delivered five workshops in Tauranga (10 September), Hawkes Bay (29/30 September), central Auckland (1 March), Takapuna (2 March) and Manukau (3 March).

We are continuing to work with the Te Rito networks and will deliver further workshops in the coming months (to coincide with the Creating Change workshops – see 3.1)
Proposal - we propose a new due date of 30 June for this milestone.

	1.4 Continue to support the E Tū Campaign (an action of MRG) by developing and placing advertising and positive messaging on Iwi radio and print media
	MSD
	31 Jan 2011
	Place aroha ads and messaging for December/January in Tu Mai and Mana Magazine
	
	Completed.  Published in December/ January issues.

	5.4 
	
	30 June 2011
	Place korero/awhii, tikanga and aroha advertisements and messaging in Tu Mai and Mana Magazine
	
	


	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	1.5 Work with Pacific Advisory Group (PAG) to plan and deliver a media programme (similar in approach to E Tū) and foster Pacific leadership in family violence prevention
	MSD
	16 Feb 2011
	Provide champions of change proposals 
	
	Completed.  The Pacific Advisory Group was given an extension to provide “Champions of Change Proposals” by 16 February.  
This will be circulated to the Taskforce with the mail out papers for the 6 April Taskforce meeting.

	1.6 Support champions of social change, including individuals as well as community organisations such as sports clubs, businesses and churches
	MSD
	31 Jan 2011
	Hold hui with people who work with Rangatahi to share what works and to encourage further leadership
	
	Completed.  It was initially thought that January would be an appropriate time to convene the rangatahi hui.  Unfortunately, however, many of the identified participants became unavailable to attend at this time.

The hui was held on 5 February.

	1.7 
	
	31 Mar 2011
	Find a further five projects for community based organisations to support social change
	
	Completed.  

Financial grants have been made to:

· Te Runanga o Te Rarawa (Kaitaia campaign)

· “Blow the Whistle”

· Counties Manukau Sports Foundation

· Nga Kaihoe o Aotearoa – NZ Waka Ama

· Women’s Refuge (Parachute Festival)

· Unitec – campus campaign

· Te Awahou Maori Women’s Welfare League

· Awhina Society – Taupo campaign

· Pacific Island Safety and Prevention Project – Polyfest

· Voice for Life (Waipukurau)

· Tauawhi Men’s Centre (Te Matatini)

	1.8 Support the development of community awareness, responsiveness and leadership in ethnic communities to eliminate family violence


	MSD / OEA
	31 Mar 2011
	Leadership training around family violence themes for young girls from ethnic communities
	
	A camp for young Muslim women in the Waikato area was held between 8-10 January.

An event involving a mixed group of ethnic youth from across the country was held in Wellington on 15, 16 and 17 February.

	1.9 
	
	16 Mar 2011
	MSD update in summary report for meeting 6 April 2011
	
	Completed by due date. 


	Supporting and encouraging leadership locally

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	Summary reports outlining activity will be provided for Taskforce meetings as appropriate
	10.11.10
	Provide written report to the Taskforce for meeting on 1 December

	2.2
	01.12.10
	Meet with key iwi leaders to discuss social issues and the advancement of E Tu work

	2.4
	01.12.10
	Produce a new range of E Tu resources

	Work Underway

We cannot determine milestones for all the work in this objective as we will be working with communities to support their initiatives.  We will provide summary reports about these initiatives when appropriate.

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	Summary reports outlining activity will be provided for Taskforce meetings as appropriate
	MSD
	23 Mar 2011
	Provide written report to the Taskforce for meeting on 6 April 
	
	

	2.1 Form partnerships with up to ten local authorities that support mayors, their councils and community organisations to collaboratively initiate and support local family violence prevention projects.
	MSD
	31 Mar 2011


	Form partnerships with five new territorial authorities
	
	Completed.  Working with Taupo, Whangarei, Rotorua, Christchurch, Hamilton and Upper Hutt Councils.

The work with Waitakere and Manukau Councils has been incorporated into the Campaign’s work with the new Auckland Council.  Mayor Len Brown is keen to make family violence a priority, and we met with Council representatives in February to discuss a partnership and potential opportunities.

In January we met with Wanganui Mayor Annette Main and Councillor Philippa Baker.  They were excited by what other local governments are doing and are going to think about what approach they would like to take and how we can partner with them.



	2.2 Identify and work with local leaders who are key influences and can initiate change – for example, Rangitahi leaders.
	MSD
	30 June 2011
	Identify and support 5 new local champions to develop their skills to speak publicly and show leadership in their communities on family violence
	
	Vic Tamati is already established as a campaign champion who is now helping others to speak publicly. 
Rebekah Fayen started working with the Campaign during the It is OK to help phase.  She is encouraging other women to get help and to help others who are in violent situations.
Bernice Morris also worked during the It is OK to help phase of the campaign. She featured in a range of media interviews promoting the It is OK to help message. 
Jeremy Eparaima has featured in a DVD of men telling their stories of change and has featured in a TV news story 

	2.3 Work with regional newspapers and ethnic media to run family violence campaigns
	MSD
	31 Mar 2011
	Engage with six media outlets (such as regional newspapers) to encourage local media involvement
	
	Completed.

Media outlets worked with  include:

- Taranaki Daily News

- Town and Country (Kaikohe)

- Chinese Times

- Christchurch Press

- Dominion Post

- Hawkes Bay Mail.


	2.4 Work with our community and NGO partners to produce violence prevention resources for family/whānau
	MSD
	31 Mar 2011
	Develop localised community resources for another ten communities
	
	Localised resources have been produced for:

- Whakatane

- Horowhenua

- West Coast

- Oamaru

- Unitec

- Christchurch (earthquake)

- University campuses

- and Waitakere was reprinted.

We deliver resources in response to community readiness and need, particularly when agencies are working together on community-wide projects.

Proposal - we propose a new due date of 30 June 2011 to complete this milestone.

	2.5 
	
	31 Mar 2011
	Work with the Law Society to develop family violence information to lawyers
	
	Completed. Articles prepared for Law Talk in October, as well as Family Law.

The Law Society will engage with us again when they are updating their resources.

	2.6 Provide media advocacy training to community groups to support local messages in the news media and work with the journalists and journalism schools to change the way family violence is reported
	MSD
	30 Dec 2010
	Complete training at seven journalist schools


	
	We wrote to all journalist schools early in 2010 and offered the training.  As a result, Auckland University of Technology and Whitireia Polytechnic requested (and received) the training.

In January 2011 we wrote to the schools again to offer the training.  WinTech (Hamilton) and Whitireia (Porirua) journalism schools have confirmed training for May.

Proposal - we propose that we change the milestone in the next POA to reflect where we have got to and how many are left.  

	2.7 
	
	31 Mar 2011
	Continue to provide media support to community groups and networks as requested
	
	Completed.

In February we worked with community spokespeople in Wairarapa and horowhenua.

Christmas messaging was provided to community spokespeople and to Police and appeared in many stories in both print and broadcast media.

Radio New Zealand, the ZB Network and other radio stations carried stories about positive results for the Campaign’s latest television ads.

TV One ran a story the week before Christmas about family violence and the “Red Flags” poster that we developed with Wellington Police and the Te Rito Network.


	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	2.8 Develop community action tools and disseminate information about what works to prevent family violence
	MSD
	30 Nov 2010
	Update Maori leadership toolkit
	
	To progress the update of the Leadership Toolkit, we are reviewing existing resources and programmes.  Once this is completed the findings will be incorporated and included into a report for MRG approval 

Proposal – we propose the due date be rescheduled to 30 June 2011 to allow more time to engage with Iwi leaders.

	2.9 
	
	30 Nov 2010
	Launch new community action toolkit
	
	It was necessary to revise some areas of the toolkit as a result of new research results and stakeholder feedback.  This will delay the launch until approximately May 2011.

The toolkit was designed and formatted in February and we intend this to be published on the Campaign website in May.

Proposal - we propose a new due date of 20 May for this milestone.

	2.10 Enlist the support of other sectors, businesses and organisations, such as the Army and the Fire Service
	MSD
	31 Mar 2011
	Work with the army based at Trentham camp to help them develop a response to family violence
	
	Completed.

We contracted Rob Veale (formerly with the Police) to develop a family violence training package for the New Zealand Defence Force.  This was completed by 28 February and in addition to this, we will deliver a number of training sessions during March and April.


	Support to improve family violence responses in each community, including developing and trialling an integrated case response model

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	3.1
	01.12.10
	Brief Taskforce on progress with implementation of Community Response Model and Whānau Ora leadership groups at 1 December meeting

	3.1
	01.12.10
	Provide Community Response panels with information on family violence within their region 

	3.2
	17.11.10
	Project report to Taskforce for 1 December meeting.  The Advisory Group presented recommendations to develop a range of components to improve the current family violence response system at the 1 December meeting.

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	3.1 Back communities to make good decisions about local family violence responses through information, engagement with and support to local service providers, family violence networks, providers, regional Whānau Ora leadership groups and Community Response panels.  Specific actions will include:

i. developing user-friendly good practice resources for different types of family violence services and initiatives

ii. exchanging information on regional family violence statistics and trends, good practice and training tools and resources

iii. providing support for research and evaluation and workforce capacity building.
	MSD
	Ongoing


	Deliver the “Mobilising Communities for Change” workshops to community groups


	
	These workshops are similar to but more in depth than the FV prevention workshops (see action 1.3) – they draw on what we have learnt from the successful community action projects and research on social change. 

“Mobilising Communities for Change” workshops, which tested a lot of the material for the toolkit, have been delivered in Auckland, Christchurch and Palmerston North.  Further “Creating Change” workshops are confirmed – Blenheim, West Coast, Wellington and Dunedin in April, and Whangarei, Auckland and Rotorua in May.

	3.2 Develop and trial an integrated, community-based family violence case response model that builds on the current Family Violence Interagency Response system and other interagency initiatives, and draws on a greater range of agencies and community providers, including Whānau Ora providers, to help ensure the right kind of response for victims and family/whānau in each situation, including intensive support for high risk cases to reduce the likelihood of reoffending and re-victimisation.
	MSD / Police / NCIWR
	23 Mar 2011
	Final recommendations to Chair of Taskforce 
	
	NB:  The milestones for this work have been changed as a result of Taskforce decision at 11 August meeting to extend the timeframe for development of proposals.

A progress report was submitted to the December Taskforce meeting.

Since then the Project Sponsor and the Project Manager have both left MSD and hence progress on this project has been temporarily halted.

The project advisory group met on 1st March and agreed that the earlier timeframes had been too short and agreed the project should be re-scoped.

The project will now be managed from within the new Family Violence unit and the Director is drafting a new project plan.

The Director will give a verbal update at the Taskforce meeting on 6 April.



	3.3 
	
	6 Apr 2011
	Presentation to Taskforce
	
	

	3.4 
	
	TBC 
	Briefing and recommendations to Family Violence Ministerial Group (FVMG) meeting in 2011 after presentation to Taskforce 
	
	


	Better integration of justice and social service responses

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	4.1.ii
	8 12.10
	MoJ to provide initial advice on options to the Family Violence Ministerial Group for 8 December Ministerial Group meeting.

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	4.1 Review the delivery of MoJ-funded domestic violence programmes for perpetrators and victims, under the Domestic Violence Act 1995 (DVA), and investigate a broader set of responses that will improve outcomes for perpetrators, victims, their family and whānau.  This project will include consideration of:
	MoJ
	
	
	
	

	i. the legislative and regulatory frameworks governing the provision of stopping violence programmes under the DVA 
	
	28 July 2010


	MoJ to set up proposed governance structure for this work and invite Taskforce members to participate


	
	Due to other legislative priorities, further work on the reform of programme legislation and regulations (4.1.i) has been deferred.  Resourcing for this work will be reviewed as other priorities are progressed.

See 1 Dec milestone below

	ii. assessment tools and best practice guidelines for stopping violence programmes and for other programmes where appropriate

iii. the scope for domestic violence programmes to be better tailored to individual needs and also better linked with other treatment services and social services
	
	1 Dec 2010
	MoJ to set up a proposed governance structure for work around assessment tools and best practice guidelines for stopping violence programmes, and linking victims perpetrators and their families to other treatment services and social services.


	
	Work on developing assessment tools and best practice guidelines for stopping violence programmes need to align with the Family Violence Response workstream (see Deliverable 3.2)

Some Taskforce members are meeting on 4 April for initial discussions:

· facilitating engagement with protected persons

· looking at ways to provide more holistic responses to perpetrators, victims and whānau as, and after they complete DV programmes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

· looking at access to programmes for self-referred clients

The Taskforce will be invited to participate in these projects.

	iv. 
	
	1 June 2011
	Report on progress at 1 June 2011 Taskforce meeting
	
	

	4.2 Implement and evaluate Community Link in Courts (CLiC) initiative in the Porirua Family and Family Violence Courts
	MSD / MoJ
	Jun 2011
	Evaluation report on the implementation of CLiC completed.


	
	On track

NB: CLiC has now been rolled out in Masterton and Auckland Family Violence Courts. 


	An ongoing evaluation approach and measuring results

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	5.2
	01.12.10
	Deliverable completed - Introduce results-based accountability (RBA) monitoring into contracts with family violence providers as they come up for renewal or new contracts are developed.

	5.3
	27.10.10
	MoJ & Police - Update to Ministerial Group meeting on 17 Nov on Protection Orders issued by the criminal courts since 1 July.  Completed.  On FVMG agenda.  Meeting cancelled - papers circulated to FVMG.

	5.3
	10.11.10
	MoJ - Report 6 monthly from 1 July 2010 on final protection orders issued when sentencing offenders of family violence related offences, and temporary protection orders on behalf of the victim at hearings where an alleged violent person has breached a Police Safety Order.  First report due for Taskforce meeting on 1 Dec 2010.  

	5.3
	10.11.10
	Police - On-going six monthly reports to the Taskforce on Police Safety Orders issued and breached from 1 July 2010, due for Taskforce meeting on 1 Dec 2010.  

	5.4
	01.12.10
	Convene meetings of working group to finalise Dashboard and communications strategy for discussion at 1 Dec Taskforce meeting and develop initial advice to Taskforce on how data and statistics on family violence could be improved. 

	5.4
	01.12.10
	Provide a written report for the 1 Dec Taskforce meeting with recommendations on the content of the Dashboard, the communications strategy and future options for improving data and statistics on family violence

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	5.1 Undertake research to better understand family violence and identify successful prevention and intervention models for:
	
	
	
	
	

	i. Whānau Māori 


	TPK
	31 Oct 2010 


	Maori Reference Group (MRG) to revisit its research priorities and produce new research agenda 
	
	MRG has completed an outline of its research agenda and confirmed priority areas.

Proposal - MRG wants time to look at the fit with other more recent research initiatives and proposes to extend the date due to 30 June 2011 as this will allow MRG the time to do this.

	ii. 
	
	10 Nov 2010
	Report analysing current evidence with recommendations & actions for future research, due for Taskforce meeting on 1 December.
	
	A report updating progress on building the evidence base to support the Māori Research Agenda priorities and next steps will be available by Monday 13 December for distribution through the Taskforce Secretariat.  
See Proposal above.

	iii. Pacific communities


	MSD/ MPIA 
	Feb 2011
	Determine research priorities


	
	Completed.  High level Priorities for 2011 are outlined in the PAG Action Plan – 2011 and beyond.  

	iv. 
	
	June 2011
	Develop a research agenda and encourage and collaborate with other parties to instigate key areas of Pacific family violence research for development and implementation. 
	
	PAG to work with FACS and CSRE.  Action derived from PAG Action Plan – 2011 and beyond.

	v. Refugee and new 
Migrant communities
	MSD / MWA
	25 Nov 2010


	Report on case studies to Taskforce meeting on 1 Dec 


	
	Research completed.  Report will be circulated to Taskforce as soon as this is finalised.


	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	5.3 MoJ will monitor the numbers of protection orders issued on behalf of domestic violence victims by the criminal courts from 1 July 2010.  MoJ will report six-monthly on:

i. Final protection orders issued when sentencing offenders of family violence related offences, and 

ii. Temporary protection orders on behalf of the victim at hearings where an alleged violent person has breached a PSO. 
	MoJ
	20 July 2011
	A second report will be provided as soon as 12 months’ data is available (approximately July 2011) to coincide with Taskforce meeting on 3 August 
	
	

	5.3 Continued 

Police will monitor Police Safety Orders (PSO) from 1 July 2010 and will provide six-monthly reports on the number of PSOs issued and the number of safety orders breached
	Police


	20 July 2011


	A second report will be provided as soon as 12 months’ data is available (approximately July 2011) to coincide with Taskforce meeting on 3 August
	
	

	5.4 Monitor the level of family violence in New Zealand through the Family Violence Dashboard of Indicators


	MSD
	April 2011
	Put Dashboard on Taskforce pages on the MSD website

Request updated data


	
	The Annual Police Statistics are due out on 1 April 2011.  The Dashboard will be updated with this data before being published on the website.  

	
	
	18 May 2011
	Dashboard updated with new data and sent to the Taskforce for 1 June meeting
	
	The subgroup is planning to meet again in early 2011 to discuss how to enhance and develop the dashboard in future.


	Objectives from 2007 Ongoing Programme of Action
including E Tu Whanau-ora and Programme of Action for Pacific Peoples

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	1.12
	29.10.10 


	MSD to follow up with Age Concern on specific issues that it has raised with NGO Alliance.  Action point 19 from 29 Sept minutes. Action completed.  Age Concern’s issues were unrelated to the Taskforce’s work and have been resolved.

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	1.2
Māori Programme of Action E Tu Whānau-ora
	MSD MRG
	2 Feb 2011
	Annual report on activity provided to the Taskforce for the 16 February planning day
	
	Annual report completed in time for Feb planning day.  Not included in planning day agenda so circulation deferred for 6 April Taskforce meeting.  

	1.3
Pacific Programme of Action
	MSD PAG
	2 Feb 2011
	Annual report on activity provided to the Taskforce for the 16 February Planning day
	
	Annual report and PAG POA 2011 and beyond completed in time for Feb planning day.  Not included in planning day agenda so circulation deferred for 6 April Taskforce meeting.  

	1.4
Child Maltreatment
	MSD
	18 May 2011
	A written report will be provided to the Taskforce for the 1 June 2011 meeting to advise on progress on an MSD’s programme of work focused on children at risk of maltreatment. 
	
	MSD has developed a programme of work to improve our knowledge about who children at risk of maltreatment are, what works to minimise the risks and measuring outcomes both nationally and for specific programmes. Several projects in this work programme are currently under way.

A child maltreatment status report, including regular reporting of child maltreatment indicators, is being developed.  We will be working with the Injury Prevention Research Unit at <<Otago> <University>> and other agencies to develop indicators for vulnerable families to track year on year.  We will also draw together and regularly update best understanding of nature, scope and what works for preventing child maltreatment from research, evaluation and policy advances in the area.

	1.5 Family Violence Free Workplaces

Family Violence Free Workplaces (FVFW) are developed and implemented through HR policy; link to the Campaign, model for other agencies, role model for public and other workplaces.  Actions include: 

· developing policy

· putting in place tools and resources

· training contact people/family violence co-ordinators

· implementation

· developing a model for replication in the public sector and private sector.
1.5   Family Violence Free Workplaces… continued
	MSD ACC Police
	Dec 2010


	Assess and evaluate agency programmes  


	
	Completed.  MSD has processes in place to review and assess all HR policies and programmes as part of our business as usual activities to ensure they are aligned to legislative and MSD's requirements.

A review of ACC’s Employee Assistance Programme family violence service indicated limited value for money so this has been removed.  An educational platform, allowing staff access to specific regional support services skilled in management of family violence concerns was released in June 2010, and is available through ACC’s Wellness Gateway.


	
	
	June 2011
	Complete a blueprint/model for implementing FVFW in workplaces
	
	MSD is progressing the draft Family Violence Policy on Awareness and Support in the Workplace and accompanying guidelines for managers, through the approval process.  Once approved, communications will be developed to raise awareness and encourage staff and managers to familiarise themselves with the policy and support available.

NZ Police is currently in the consultation phase of developing its FV Free Workplace guidelines.

	1.6   Iwi-led Crime Prevention
Iwi-led crime prevention plans which have a focus on the prevention of family violence.  Actions include:

· provide support to Iwi to develop plans
· Iwi-led crime preventation strategies developed in accordance with each Iwi’s identified needs, values and timeframes

· Māori Family Violence scoping studies. 
	Police
	1 Dec 2010
	Annual report on family violence-related activity provided to the Taskforce
	
	Completed



	1.7 Family Violence Clearinghouse
The New Zealand Family Violence Clearinghouse (NZFVC) is enhanced to ensure its efficacy and to become the independent, sustainable, comprehensive one-stop shop for national and international information on family violence.  Actions include:
· develop a model and systems which optimise the operations of the NZFVC
	MSD
	31 Oct 2010
	Negotiate new contract


	
	Completed

The responsibility for the NZFVC has been transferred from MSD to the Families Commission (FC).  A provider has been appointed.  
NB: The Lead Agency for reporting purposes for this deliverable is now Families Commission.  

	1.12 Elder Abuse
Complete, in consultation with the wider sector, a plan for further action on elder abuse and neglect, and implement the plan. The plan will include actions for:

· changing ageist attitudes and behaviours 

· improving the social service sector’s responses to elder abuse and neglect 

· improving the health sector’s responses to elder abuse and neglect 

· preventing financial abuse of older people.
	MSD
	20 July 2011
	MSD to continue to work with Age Concern New Zealand on elder abuse and neglect prevention and emerging issues, as part of the Family Violence Taskforce.  A report will be provided for the 3 August Taskforce meeting to advise on progress.
	
	


	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	2.4   Curriculum development
2.4.1    Provide support to enable schools to develop their programmes in the National Curriculum to suit the diverse learning needs of their community


	MoE
	1 June 2011


	Work to promote resilience and confidence in young people, and to support students affected by family violence is ongoing. A report will be provided in June 2011 to advise on progress.


	
	The Ministry is currently providing support and resources for the implementation of the National Curriculum, including specific online areas for Key Competencies and Home School Partnerships. 

Regional advisors will continue to assist with professional learning and development to support schools still in the early stages of implementing their curriculum effectively, and through building leadership expertise in schools through the support of Network Learning Communities (regional clusters). 

	2.4.2 Strengthen whole-school strengths-based approaches that promote resilience and confidence in young people and those adults who support them.  


	
	1 June 2011


	A written report will be provided to the Taskforce for 1 June 2011 that will provide details about progress towards delivery targets.


	
	The implementation of the Positive Behaviour for Learning Action Plan is underway and the Ministry expects that by the end of 2014, more than 12,000 parents will have completed the Incredible Years Parent Programme, more than 5,000 teachers will have completed the Incredible Years Teacher Programme and more than 400 schools will be involved in the School-Wide approach.

	2.4.3    Seek opportunities to identify and respond to children who are affected by family violence
	
	1 June 2011


	A written report will be provided to the Taskforce for 1 June 2011 that will provide information on the work that has been undertaken.
	
	Work is underway to evaluate current tools, guidelines, frameworks and protocols to update as necessary.
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